COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/06/2006

ESTIMATE SUMMARY 10:44:01
CONTID: C15104 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15104-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 40 WORK DAYS
FEDERAL INTERCONNECT PERCENT TIME: 42.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: AQC R600-241
FEDERAL INTERCONNECT
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 05/17/2006
250 N. MAIN ST. DATE LET 03/16/2006 DATE WORK BEGAN  05/17/2006
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/06/2006 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 05/17/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 143,672.00 PARTICIPATING $ 43,872.70 $ 24,682.70
AWARD PROJECT AMT:  § 122,972.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 30.54% TOTAL EARNINGS 43,872.70 24,682.70
FUNDS AVAILABLE: $ 99,799.30 STOCKPILED MATERIALS 7,847.50 7,847.50
GROSS EARNINGS 51,720.20 32,530.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -622.09 -364.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 51,098.11 32,165.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 51,098.11 32,165.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,165.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15104 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 15104-BID ESTIMATE RUN 07/06/2006
PROJECT: AQC R600-241 ESTIMATE NO: 0002 10:44:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 203-01597 *POTHOLING 20.000 6.000
HOUR 2.500 337.50
135.00000 8.500 1,147.50
0010 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0015 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0020 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,000.000 0.000
LF 1,016.000 17,272.00
17.00000 1,016.000 17,272.00
0025 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0030 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,265.000 0.000
LF 809.000 1,860.70
2.30000 809.000 1,860.70
0035 614-87020 OPTICAL TRANSCEIVER 9.000 9.000
EACH 0.000 0.00
1,820.00000 9.000 16,380.00
0040 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
550.00000 0.000 0.00
0045 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 18,250.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0045 MATERIAL ALLOWANCE FIBER OPTIC CABLE (48 SM) 0.000
LF 18,250.000 7,847.50
0.43000 18,250.000 7,847.50
0050 626-00000 MOBILIZATION 1.000 0.500
LS 0.100 400.00
4,000.00000 0.600 2,400.00
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PCN: 15104-BID ESTIMATE RUN 07/06/2006
PROJECT: AQC R600-241 ESTIMATE NO: 0002 10:44:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 630-10005 *TRAFFIC CONTROL 1.000 0.000
LS 0.250 4,812.50
19,250.00000 0.250 4,812.50
0060 700-70010 F/A MINOR CONTRACT REVISIONS 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70042 F/A RAILROAD FLAGGING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 143,672.00 $ 32,530.208 51,720.20

PROJECT TOTAL CURRENT AMT § 143,672.00 $ 32,530.20 % 51,720.20



